
1 

 

 

 
Junnar Municipal Council 
 

2011 

RREEPPOORRTT  FFOORR  DD IIAALLOOGGUUEE  OONN  SSOOLLUUTTIIOONNSS  TTOO  

LLOOCCAALL  PPRROOBBLLEEMMSS  ((RRSSLLPP))   IINN   

MMUUNNIICCIIPPAALL   SSOOLLIIDD   WWAASSTTEE   

MMAANNAAGGEEMMEENNTT 

 

SS UU BB MM II TT TT EE DD   TT OO   

TTHHEE  UURRBBAANN  IINNDDIIAA  RREEFFOORRMMSS  FFAACCIILL IITTYY    

BB YY     

TTHHEE  RREESSOOUURRCCEESS  AANNDD  LL IIVVEELLIIHHOOOODDSS  GGRROOUUPP ,,   

PPRRAAYYAASS ,,   PPUUNNEE   



2 

 

TABLE OF CONTENTS 

1 Introduction ................................................................................................................. 4 

2 SWM system in Junnar: Problems and Details ............................................................ 6 

2.1 Generation and Segregation of Waste .................................................................. 6 

2.2 Collection of Waste ............................................................................................... 6 

2.3 Transportation of Waste ....................................................................................... 7 

2.4 Treatment and Disposal of Waste ......................................................................... 7 

2.5 Recycling of Waste ................................................................................................ 8 

3 Existing SWM System Situation ................................................................................... 8 

3.1 Extent and Existence of the SWM System in the Town ........................................ 8 

3.2 Mechanism to Redress Grievances ....................................................................... 9 

3.3 Staffing at the SWM System .................................................................................. 9 

3.4 Technical Details .................................................................................................. 11 

3.5 Work schedule and priority ................................................................................. 11 

3.6 Works completed and expenses incurred for those ........................................... 12 

4 Analysis and Detailing of Causes of Problems ........................................................... 15 

4.1 Lapses/ gaps in the documents obtained from the JMC .................................... 16 

4.2 Problem causes and their details ........................................................................ 16 

4.2.1 Causes of problems in waste generation and segregation .......................... 16 

4.2.2 Causes of problems in waste collection and transportation ....................... 17 

4.2.3 Causes of problems in waste treatment and disposal ................................. 19 

4.2.4 Responsible agents and their interests in perpetrating the causes of the 
problems .................................................................................................................... 19 

4.3 Organization and Assessment of Causes – The Causal Tree ............................... 20 

5 Solving the Problems–Possible Direction .................................................................. 21 

5.1 Results Desired to Eradicate Causes of Problems ............................................... 21 

5.2 Assessment of Options Available to Achieve the Desired Results ...................... 22 

5.3 Analysis of Strengths, Weaknesses, Opportunities and Threats ........................ 23 

5.3.1 Strengths and weaknesses in terms of adopting the solutions ................... 23 

5.3.2 Opportunities and threats from the reform initiatives ............................... 24 

5.3.3 Opportunities and threats from the new staffing pattern .......................... 34 

5.3.4 Opportunities and threats from on-going and proposed initiatives – the 
project DPR ................................................................................................................ 35 



2 

 

6 Charter of Demands, through a Process of Multi-Stakeholder Dialogue (MSD) ....... 40 

6.1 Action Points on a Priority Basis .......................................................................... 40 

6.2 Burning Issues for the MSD to be taken up in the long term ............................. 43 

7 Closure ....................................................................................................................... 44 



3 

 

 

LIST OF TABLES 

Table 1 Summarizing the inequity in the extant MSWM system ............................................................. 9 
Table 2 Staffing at the SW managing entity .......................................................................................... 10 
Table 3 Technical details of Junnar's SWM system ............................................................................... 11 
Table 4 Work scheduling at JMC's SWM department ............................................................................ 12 
Table 5 Summarizing and assessing the works completed in last 3 years .............................................. 15 
Table 6 Observations from the internal compliance report of the health department ........................... 16 
Table 7 Solutions possible to eradicate the causes to problems ............................................................ 22 
Table 8 Consolidation of options possible to achieve desired results .................................................... 23 
Table 9 Strengths and weaknesses of local entities .............................................................................. 24 
Table 10 Feasibility Analysis of Reforms for the JMC (In prevailing conditions) ..................................... 33 
Table 11 Effects of the staffing pattern in Junnar on the SWM sector ................................................... 35 
Table 12 Comparison of Junnar's DPR to the stipulated requirements .................................................. 39 
Table 13 Action points for short term, on priority basis ........................................................................ 42 
Table 14 Burning issues for the multi-stakeholder dialogue, thrown up by the analysis ........................ 44 

ABBREVIATIONS USED 

BMW  Bio-medical Waste 

DPR  Detailed Project Report 

GR   Grievance redress 

HH  Household 

JMC  Junnar Municipal Council 

MC  Municipal Council/ Corporation  

MSW  Municipal Solid Waste 

SW  Solid Waste 

SWM  Solid Waste Management 

ULB  Urban Local Body  

ACKNOWLEDGEMENTS 

Preparation of this report would not have been possible without the cooperation and help 
extended by the Urban Development Department, Government of Maharashtra, who issued 
a blanket letter that enabled access to various sets of information and data related to 
municipal service provisioning in the town. 

The Urban India Reforms Facility at the Tata Institute of Social Sciences, Mumbai, supported 
the study that went into preparation of this report by providing access to various essential 
resources. Without that, the preparation would not have attained the depth it may have. 

At the core of the efforts in studying the service provisioning in the town and preparation of 
this report, were the informants and other stakeholders of the municipal service sector in 
the town, who without a stint provided all the information sought for the study. A 
consolidated list of sources of information is included in the Annexure to this report. 
Heartfelt gratitude is hereby expressed for those names which may have inadvertently been 
excluded from the Annexure. 



4 

 

1  I N T R O D U C T I O N  

India, like the other developing countries in the world, is experiencing a hyper-urban boom. 
Surveys carried out by various organizations related to this predict that nearly 1/3rd of 
India's burgeoning population would migrate to and settle down in the urban areas in the 
near future. This explosion exerts huge pressures on the delivery of the basic services in the 
urban areas, such as housing, water transport, and other basic infrastructure services. This 
trend already has outstripped the planned growth in capacity of many service delivery 
systems, which are already in a battered state.  

To address this pressure of urbanization on the urban service provisioning, the Government 
of India started a big-budgeted scheme in the form of Jawaharlal Nehru National Urban 
Renewal Mission (JNNURM) in the year 2005. While a large part of the funds in JNNURM 
were allotted to the large cities, a separate scheme called Urban Infrastructure 
Development Scheme for Small and Medium Towns (UIDSSMT) was designed for addressing 
the issues in the SMTs. Importantly, the JNNURM is not merely a scheme that provides 
funds, but it also introduced fundamental reforms in the financial and administrative 
governance of the state and of the local governments. 

These urban reforms entail fundamental changes in the local and state level governance 
structures, which would cause far-reaching and irreversible impacts on the delivery of 
services. Restructuring also involves changes in the nature of accountability relationships 
between the citizens and the local governments. On one hand, reforms such as introduction 
of user-charges, and Private Sector Participation, indicate increasing the distance between 
ULBs and citizens; on the other hand, the reforms such as Community Participation Law and 
Public Disclosure Law offer some spaces for making local governance more transparent and 
accountable, provided that these spaces are offered adequately and used effectively. 

Implementation of reforms requires funds at the level of ULBs, because reforms are closely 
linked with improving the services; such improvement being imperative at the ULB level. 
The overall improvement in delivery of urban services is rather a precondition for 
implementing the reforms. However, the allocation of funds amongst metros and small and 
medium towns (SMTs) show that while metros could obtain a large chunk of funds, the 
SMTs seemed to have not received a proportionate share. At the same time, the reforms 
were applicable to the SMTs as much as to the larger cities. Besides, the larger cities 
demonstrably possess a knowledge base and capacity of the administration that is much 
required for implementing the reforms. The SMTs, despite lacking this kind of knowledge 
base and capacity, operate under the same pressure for implementing the reforms. 
Similarly, extracting accountability is a great challenge which requires a knowledge-base 
among the civil society which is active and organized. SMTs, as in comparison with the 
metros also need attention in this respect. This stark difference between SMTs and Metros 
provided the basis for bringing the SMTs into focus under the project: “Building the 
foundations of Urban India Reforms Facility1”. 

This emphasized the need for giving a comprehensive response in terms of assessing the 
opportunities presented by the reforms regime, and also the threats that may entail the 

                                                       
1 For further information on the UIRF, please refer to the base note compendium here: http://tiss-
uirf.org/downloads/bc.pdf  

http://tiss-uirf.org/downloads/bc.pdf
http://tiss-uirf.org/downloads/bc.pdf
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reforms. This involved three things: understanding the ground situation, envisaging the 
impact of the reforms on various sections of society (including the vulnerable sections), and 
facilitating discussions on local problems and the reforms. Preparation of this report, and of 
other such documents for the towns covered under this project, is a small beginning 
towards building such a relevant knowledge base for deliberations on the reforms. 

The outputs of this study in the selected SMTs encompass two types of documents, viz. the 
Town Level Background Note (TLBN), and The Report for Discussion on Solutions to Local 
Problems (RSLP). The TLBN, as the name suggests, attempts to build a background to the 
study of of the town and the ULB. It is attempted by considering the development of the 
town as it is seen today, its social, economic and demographic fabric, and the other issues 
and the aspects of the development of the town. The TLBNs are available separately. 

The other output of the study is this report; the RSLP. This report is prepared based on the 
information obtained from a number of sources. A number of site visits were carried out by 
the RSLP preparation team. These visits included interaction with all categories of the 
stakeholders of the system, in order to build a multi-dimensional picture of the sector under 
consideration. The other sources of information were: interaction with the ground level 
community, interviews with key informants, interviews with the municipal officials, and 
collection of data from the components of the system of provisioning of basic municipal 
services2. 

This report does not intend to provide a one-stop or definitive solution to the problems in 
the town; however, the stakeholders of the basic municipal service provisioning expect 
efforts towards solving their problems. Keeping this in perspective, this report is titled and 
attempts to support a multi-stakeholder discussion towards solving the problems. The 
analysis towards seeking solutions while supporting a multi-stakeholder discussion also 
includes the strengths and weaknesses of the local system (including the town as such, the 
ULB, the local community, the CSOs, the local academic institutions, and the other 
stakeholder entities), and also the opportunities and the threats posed by the impending or 
the under-process reform- or project- initiatives at the ULB level. 

This report has been organized in analytically interlinked sections as follows: 

 Problem articulation – The problems being faced by various stakeholders of the basic 
service provision sector, along with the details of those such as the extent, impacts etc. 

 Problem diagnosis and existing situation of the system – the causal analysis of the 
problems is included in this section. It involves identification, detailing and systematic 
organization of the causes of the problems.  

 Prescription – Based on the analysis of the problems and causes, and the interaction 
with various stakeholders of the town's municipal service sector, this section builds upon 
the indication to course of action possible to be taken, to solve the problems. 

 Action plan – A multi-stakeholder dialogue (MSD) is proposed in this phase of the 
analysis, to consolidate a sort of action plan, enunciating the responsibilities of various 

                                                       
2 For further information on the methodology used for preparation of this report, please refer to the Tools-
and-Resources Kit (TRK) here: http://tiss-uirf.org/index.php/trk.html 
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stakeholder entities in the town, along with the issues categorized according to their 
urgency or obviousness to be discussed. 

The study on which this report is based, was carried out over the period of December 2009 
to June 2010. 

2  SWM  S Y S T E M  I N  J U N N A R :  P R O B L E M S  A N D  D E T A I L S  

The problems in Junnar's MSWM sector were identified based largely on surveys in the 
town. These were classified according to the various stages in a general MSWM system, viz.: 

1. Generation of solid waste and  
a. Segregation of waste at source, 

2. Collection, 
3. Transport, 
4. Treatment, 
5. Recycling/ recovery, and  
6. Disposal 

The following sub-sections, prepared based on the various stages identified above, present 
details of the problems. The details of the problems include observations on any patterns in 
geographical spread of the problems, how the residents cope with the problems, and the 
effect of the problems in MSWM sector on the other sectors of municipal service provision 
in Junnar. 

2.1 GENERATION AND SEGREGATION OF WASTE  

A survey in the town revealed that solid waste generation in the town is not controlled in 
any way. This uncontrolled generation of waste is accompanied by lack of segregation of 
waste at source in almost the entire town. Interestingly, the increasing generation of solid 
waste and the lack of segregation of waste at its source were not reported as problems at 
all. Commercial as well as residential solid waste of all types (compostable, recyclable, and 
non-recyclable) is observed to be mixed across the entire town. Since there are no direct 
impacts of non-segregation of waste on the stakeholders of the system in Junnar, no steps 
are taken by anyone to cope with these problems. However, the other stages of the MSWM 
system in Junnar suffer heavily because of these problems of the sector. 

2.2 COLLECTION OF WASTE  

After the waste has been generated, collection of it is the first stage which has direct 
impacts on the residents of the town. Problems with collection of waste were openly and 
easily visible in Junnar. Waste from houses and from commercial establishments was 
observed to be lying unattended in the open spaces and open drains across the entire town. 
Drains clogged with solid waste, and foul smell from such clogged drains and waste lying in 
the open spaces were reported to be regular features at many places in the town. At many 
places the unattended waste was observed to be burning. The smoke from such burning 
waste was also found to be an additional component of the problems the residents face. 
The clogged drains were reportedly cleaned a few times, but the waste taken out from the 
drains reportedly fell back into the drains, clogging the drains again. Waste was also 
observed to be lying along the roadsides, reducing the usable area of the roads. 
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These problems were observed to be particularly significant in the densely populated areas 
of the town, such as Shukrawar Peth, Bhoi Ali, Khalilpura, Sipahi Mohalla, area next to the 
slaughterhouse, Panchaling Slum, and Pansumba Peth.  

The waste from the town's slaughterhouse was also seen to be lying open in a pit outside 
the slaughterhouse. This pit gave out extremely foul odour. 

A geographical pattern can be observed in extent of the problems related to waste 
collection. Areas represented by municipal councilors of a particular party were reportedly 
facing more trouble than the other areas. The trouble of foul odour and generally littered 
and filthy surroundings is faced by residents from all sects and classes of Junnar's 
population. 

The filth lying around gives rise to numerous pests and vectors of diseases. The public health 
system in Junnar is learnt to be burdened heavily due to frequent illnesses of its residents. 
Most of these illnesses are reportedly caused due to the general dirtiness in the town. Many 
residents of the town reportedly spent a significant amount of time, money and effort to 
correct health problems arising out of filth. 

The residents reported that they cope with the problems in collection of waste at an 
individual level. They themselves clean the segments of drains and roads next to their 
houses. At the same time, they dump waste in the open or in the drains in other parts of 
their locality to make up with them not availing the door to door waste collection 
mechanism or the lack of such mechanism. A few households reportedly stored their waste 
until the door to door mechanism approached them to collect the waste, for example, on 
holidays. Quite a few households also spent from their own funds to cover the drains close 
to their houses to prevent waste from getting into the drains, and to prevent the clogging of 
drains. 

The drinking water pipes run closely along the open drains in the town. When the drains get 
clogged due to waste dumped, the filthy water seeps into the cracks of the drinking water 
pipes. Drinking this contaminated water has an additional and more severe set of effects on 
the residents living downstream of the crack in the pipelines. Reduction of road space due 
to unattended waste lying along roadsides has also jeopardized the road transport within 
the town. 

2.3 TRANSPORTATION OF WASTE  

The door to door waste collection mechanism, i.e., that of the 'ghantagadi' is reported to be 
responsible for transportation of waste away from the town. No mechanism for 
transportation of waste, separate from the waste collection mechanism exists in the town. 
The residents did not report any problem with the transportation mechanism of waste in 
Junnar. That is, all the waste that is collected from the town is transported away from the 
town. 

2.4 TREATMENT AND D ISPOSAL OF WASTE  

The treatment and disposal components of Junnar's SWM system are dealt with in the same 
section because the treatment and disposal sites of Junnar's SWM system are the same, 
affecting the same, limited set of residents. These residents live in the 'Khore vasti' close to 
the dumping ground. 
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All the waste transported away from Junnar is deposited in this open dump at survey no. 54 
in the precincts of 'Agar graam-panchayat'. The mound of untreated waste produces 
extremely foul smell. This place is also a breeding ground of mosquitoes and flies. The waste 
lies on the slope of the hill in this area. During rains, the contaminated runoff from the 
waste flows into the nearby fields. A number of hospitals and medical establishments were 
also reportedly dumping the biomedical waste from hospitals into the municipal waste 
stream. This waste also finds its way to the open dump. 

The problem underlying all these problems or symptoms is that the treatment plant at the 
dump was not operational while this study was made (March 2010). 

The residents of the area surrounding the dump said that they had got used to living with 
the smell. They have also adjusted with the contaminated water flowing into their fields. 
Sicknesses caused by bites of mosquitoes from the dump are a part of their life in 'Khore 
vasti'. 

The problems associated with dumping, similar to the problems with collection of waste, are 
observed to burden the public health system at Junnar. 

2.5 RECYCLING OF WASTE  

No data was available for the problems and details related to recycling of waste, except that 
no specific mechanism was reported to exist for recycling of waste. This is despite the 
legislation that requires the urban local bodies to arrange for the recycling of non-
biodegradable waste. 

As could be seen from this section, the problems in SWM sector at Junnar start right from 
the fact that the generation (including the quantity and also the composition in terms of 
non-biodegradable materials etc) of waste is not controlled at all, in addition to the lack of 
segregation of waste at source. Each of the other stages of waste management have their 
own set of problems faced by the citizens; the problems reported by system staff could be 
the causes that are perceived by the citizens to be causing the problems. On a broader level, 
the problems from perspective of various stakeholders represent various steps in analysis of 
the problems, i.e., problems and analysis of causes of the problems. This kind of 
arrangement points to a systemic setting, wherein some of the problems arise due to the 
very way the SWM system in Junnar is constructed or is functional. The following section 
links this aspect of the problems in the SWM system of Junnar to the existing situation of 
the SWM system in the town. 

3  E X I S T I N G  SWM  S Y S T E M  S I T U A T I O N  

Analyzing the extant SWM system situation in the town is an integral part of analyzing what 
the causes of the problems may be. 

3.1 EXTENT AND EXISTENCE OF THE SWM  SYSTEM IN THE TOWN  

A conspicuous inequity was observed in the service provision for MSWM across Junnar 
town. The following table summarizes the observations related to that inequity. 

No. Component of Service exists No service exists at all Total 
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MSWM service 
provision 

Number 
of areas 

Percentage 
of areas of 
the town 

(frequency * 
100 / total 

sample size) 

Number of 
areas 

Percentage 
of areas of 
the town 

(frequency * 
100 / total 

sample size) 

sample size 
(total no. 
of areas 

surveyed - 
the same 

as electoral 
wards) 

1.  Segregation 0 0% 24 100 24 

2.  Collection 23 96% 1 
(Panchaling 
Slum) 

4% 24 

3.  Transportation 23 96% 1 
(Panchaling 
Slum) 

4% 24 

4.  Treatment 0 0 1 100% 1 (Junnar 
Town) 

5.  Recycling 0 0 1 100% 1 (Junnar 
Town) 

6.  Scientific 
Disposal 

0 0 1 100% 1 (Junnar 
Town) 

Table 1 Summarizing the inequity in the extant MSWM system 

The above table is based on the data obtained through citizen survey and system inspection. 
The residents of Panchaling Slum reported that though they are made to vote for a 
particular councilor candidate, there is no municipal service provision of any sort in their 
area. 

3.2 MECHANISM TO REDRESS GRIEVANCES  

No data was available related to grievance redress mechanism for not only MSWM, but any 
of the municipal services in Junnar. Furthermore, no residents were aware of whether or 
not there should be a dedicated grievance redress mechanism. Additionally, even the data 
collection from the MC itself revealed that there is no dedicated grievance redress 
mechanism for SWM related grievances. 

The residents reported that they try to report problems in MSWM system to the 
representatives of the MC (either the administration or the elected public representatives). 
However, this attempt is not always fruitful. 

3.3 STAFFING AT THE SWM  SYSTEM  

The entire MSWM system in Junnar was reported to be operated by the JMC, and hence no 
contractor related data collection was applicable. The following table summarizes the 
staffing involved in municipal solid waste management at Junnar. The data presented here 
were validated by comparing across the sources (citizens, system staff and key informants). 
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No. Level of staff Strength Roles and functions of the staff 

1.  Road sweepers 20 To sweep the entire length of 24 kms of Junnar's 
roads 

2.  Workers on the 
ghantagadi for HH 
collection of waste 

7 These workers split their time in half, working also 
for cleaning the gutters in Junnar. 

They also have to drive the fire fighting vehicle, as 
per the requirement 

3.  Supervisor 1 The supervisor oversees the work being done by 
the road sweepers and the workers working on the 
HH collection vans (ghantagadi). 

4.  Sanitary inspector 1 This staff member, apart from working as the 
sanitary inspector, works for provision of birth/ 
death certificates, and also looks after sewage 
management in the town. 

5.  Grievance redress 
officer 

0 Not applicable 

6.  Monitoring or 
penalizing officer 

0 Not applicable 

7.  Staff to monitor 
private participation in 
the sector 

0 Not applicable 

Table 2 Staffing at the SW managing entity 

The situation of staffing in its SWM system can be observed to be stressful for a town of 
population above 29,000. 

The CPHEEO (Central Public Health and Environmental Engineering Organization) has 
stipulated norms for road sweeping as follows: 

 

Figure 1 Street sweeping norms as per CPHEEO - a snapshot 

However, the street sweeping system does not seem to have been developed based on 
these norms with varying work-load per sweeper as per the density of the town's areas. 



11 

 

3.4 TECHNICAL DETAILS  

The data about the technical details of the system is summarized in the following table. The 
objective here is to compare what level of technical competence of the system is perceived 
by the residents, to that planned or assumed by the system officials. 

No. Aspect 
Details 

As per the residents As per system staff 

1.  No. of collection vans (ghantagadi) No idea 5 

2.  Capacity of collection van (Tons) No idea No data available 

3.  No. of collection staff No idea 7 

4.  No of collection staff per vehicle 2 per vehicle 
(including the driver) 

2 (rotating staff) 

5.  No. of transfer stations No idea 0 

6.  No. of community bins No idea No data available 

7.  No. of transport vans No idea 0 

8.  Capacity of each transport van No idea Not applicable 

9.  Status of treatment plant No idea Half constructed, non 
operational 

Table 3 Technical details of Junnar's SWM system 

Clearly, most of the residents surveyed were not aware of the status of the SWM system in 
Junnar. Moreover, a number of critical parameters such as the capacity of transporting van, 
the number of community bins in the town were not even properly recorded or available to 
be inspected. For example, the treatment plant, well after the deadline set as per the MSW 
(Management and Handling) Rules, 2000, remained non-operational (at the time of this 
study) possibly due to a number of reasons. 

The fact that many of the surveyed citizens are unaware of the town's SWM system could 
be translating to the unwillingness of the people to build pressure on the city administration 
to bring about a positive change. 

Additionally, no data could be obtained about whether there were regular trainings held for 
the officials looking after the SWM system to keep their knowledge updated about the 
various issues in SWM, the technologies available and emerging, etc. 

3.5 WORK SCHEDULE AND PRI ORITY  

No strict or written work scheduling or work priority exists in Junnar. The information about 
work scheduling presented in the following table was obtained from interviewing the 
system staff at the JMC. 
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No. Work  Whether 
done on a 
regular basis 
or as needed 

What decides the 
need to do certain 
work 

Priority level (high/ 
medium/ low) 

1.  HH collection of waste 
through ghantagadi 
mechanism 

Regular Part of the regular 
schedule 

High (work carried 
out in the first half of 
the day 

2.  Collection of waste 
from open spaces/ 
from clogged drains/ 
from overflowing 
community bins 

As needed The demand from 
any entity, arising 
out of scheduled 
programs/ needs for 
open spaces 

High priority 
assigned to the work 
on as-needed basis, 
depending on whose 
demand it is. 

Table 4 Work scheduling at JMC's SWM department 

Since there is no separate mechanism for transportation of waste, no problems in the SWM 
sector of Junnar could be accounted to a mismatch between schedule of the collection and 
transportation systems. 

However, it was reported by the residents and also the system staff that the waste taken 
out of the clogged drains lay on the roadside on the brinks of the open drains, waiting to be 
collected by the HH collection vans. This waste mostly gets back into the drains instead of 
being collected by the collection vans. In this sense though, the schedule of vans to collect 
waste taken out of the drains seems not to match with the schedule of drain cleaning. 

There does not seem to be a regulated system to decide the priority of SWM related 
activities and scheduling in the town. It can therefore be interpreted that the scheduling and 
prioritization of the operation of the SWM system in Junnar may be open to personal and 
political pressures operating in the town, as reported by a number of sources of 
information. 

3.6 WORKS COMPLETED AND EXPENSES INCURRED FOR  THOSE  

This data was obtained from the budgets and expenses related sections from the Town 
Level Background Note, which was in turn obtained from the relevant documents obtained 
directly from the JMC. 

The objective of this format is to assess the effectiveness of the works carried out and steps 
taken to prevent or solve problems in the SWM sector. At the same time, we also need to 
consider that with the expenditure reportedly incurred on the town's SWM system, the 
service delivery in some areas may have improved, while others may be suffering from a 
different set or different magnitude of problems. Data to delve into these details was not 
available within the time frame of the study carried out. 

No. Year Works carried out Expenses 
(Rs.) 

Problems that were 
intended to be 

solved/ prevented 
thanks to the 

expenses 

Were the 
problems really 

solved or 
prevented? 

New 
problems 

created after 
the works 

were 
completed 



13 

 

No. Year Works carried out Expenses 
(Rs.) 

Problems that were 
intended to be 

solved/ prevented 
thanks to the 

expenses 

Were the 
problems really 

solved or 
prevented? 

New 
problems 

created after 
the works 

were 
completed 

1 2006-
07 

Payment to 
workers (enables 
calculation of per 
head average 
salary payment) 

608793 Collection 
related problems 
from all parts of 
the town 

No No change 
in the 
problem 
situation 

Purchase and 
maintenance of 
vehicles 

76137 

Contractor 
payment for 
clearing waste 

154235 General 
cleanliness 
related problems 

No, since 
many parts of 
the town were 
still observed 
to be plagued 
by littering 
problem 

No data 
available 

Solid waste 
management (no 
details specified) 

159545 

2 2007-
08 

Payment to 
workers 

594067 Collection 
related problems 
from all parts of 
the town 

No No change 
in the 
problem 
situation Purchase and 

maintenance of 
vehicles 

224319 

Contractor 
payment for 
clearing waste 

194424 General 
cleanliness 
related problems 

No, since 
many parts of 
the town were 
still observed 
to be plagued 
by littering 
problem 

No data 
available 

Solid waste 
management (no 
details specified) 

4968 

Purchase of 
vehicles (under 
12th finance 
commission) 

1065038 Collection 
related problems 
from all parts of 
the town 

No No change 
in the 
problem 
situation 

Litter bins 205000 

Compost depot 1559747 Treatment 
related 
problems, at 
least in part, 

No solution 
for the 
treatment 
related 

No change 
in the 
problem Vermi-compost 

project 
601285 



14 

 

No. Year Works carried out Expenses 
(Rs.) 

Problems that were 
intended to be 

solved/ prevented 
thanks to the 

expenses 

Were the 
problems really 

solved or 
prevented? 

New 
problems 

created after 
the works 

were 
completed 

considering that 
the funds may 
have been 
received in 
tranches 

problems was 
observed. 

situation 

3 

 

2008-
09 

Purchase and 
repair of 
collection 
vehicles 

201689 Collection 
related problems 
from all parts of 
the town 

No No change 
in the 
problem 
situation 

Salary of workers 640005 

Payment to 
contractor for 
clearing waste 

263800 General 
cleanliness 
related problems 

No, since 
many parts of 
the town were 
still observed 
to be plagued 
by littering 
problem 

No data 
available 

Expenses on 
awareness 
building 
campaigns 

0    

Sundry expenses 
– Solid Waste 
Management (no 
details specified) 

113298 General 
cleanliness 
related problems 

No, since 
many parts of 
the town were 
still observed 
to be plagued 
by littering 
problem 

No data 
available 

Total expenses incurred 
during last 3 years 

6,666,350    

Sweeping service in 2006-07 
(as per DPR) 

2,945,617    

Collection and 
transportation expenditure 
in 2006-07 (as per DPR) 

2,976,824    
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No. Year Works carried out Expenses 
(Rs.) 

Problems that were 
intended to be 

solved/ prevented 
thanks to the 

expenses 

Were the 
problems really 

solved or 
prevented? 

New 
problems 

created after 
the works 

were 
completed 

Total expenditure on SWM 
sector in 2005-06-07 (as per 
utilization certificate of JMC) 

4,011,332    

Total expenditure on SWM 
sector in 2007-08 (as per 
utilization certificate of JMC) 

956,114    

Total expenditure on SWM 
sector in 2008-09 (as per 
utilization certificate of JMC) 

1,544,640    

Table 5 Summarizing and assessing the works completed in last 3 years 

As may be observed from the above table, 

a.  There is no matching between the expenses reported to be made (in the year 2006-07) 
as per the detailed project report (DPR) on the SWM system in the town, and those 
reported by the JMC in its other documentation. 

b. No expenditure has been incurred on awareness building or penalization or enforcement 
of laws and regulations related to SWM. 

c. Despite the expenditure incurred on purchase and maintenance of the vehicles used for 
collection, collection related problems persist in many areas of Junnar. 

d. Despite the expenditure incurred for establishment of the treatment plant, no MSW 
treatment is carried out for Junnar's waste, as of March 2010 (as per personal 
communication with the JMC officials). 

e. Considering there is no overlap of reporting, over Rs. 1 Crore has been spent on the 
SWM system at Junnar. This needs to be assessed for a normative funds requirement, 
especially considering the amount of solid waste generated at Junnar (about 7.5 tons per 
day, as per the JMC's data). Comparison of normative funds requirement per unit waste 
generation would enable assessment of efficiency of the funds reported to be spent (as 
the officials informed that they were waiting for the next tranche of funds from the 13th 
Finance Commission recommendations). 

4  A N A L Y S I S  A N D  D E T A I L I N G  O F  C A U S E S  O F  P R O B L E M S  

The analysis of causes of the problems was carried out by interviewing key informants 
including the municipal officials, and also informants from other sections of the society such 
as the cleaning workers, social activists. Focused group discussions with group from the 
workers were also held, to collect information. 
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4.1 LAPSES/  GAPS IN THE DOCUMENT S OBTAINED FROM THE JMC 

The 'internal compliance reports' of the ULB, prepared by the health department, contained 
the information presented in the following table: 

Aspect Observation from the documents 

 Problems in the town 
identified by the health 
department 

 No specific problems, except for the lack of citizen 
initiative to segregate waste at source 

 Solutions proposed and 
implemented by the 
department 

 A penalty mechanism was proposed, but the 
implementation and enforcement of it had been 
indefinitely put off, according to the internal report of the 
health department. 

 Problems that still 
remain unsolved as 
observed in reality  

 Despite the general measures taken by the JMC to 
clean waste on a contract basis, all the problems in the 
SWM sector largely remain unsolved. 

Table 6 Observations from the internal compliance report of the health department 

We see that the internal reporting mechanism hardly cuts to the heart of the problem. The 
reality remains at the fact that the lack of a functional treatment mechanism is apparently 
the reason for lack of segregation enforcement and penal mechanism. Also, according to the 
status of the system summarized earlier, there is no monitoring or grievance redress 
mechanism dedicated to the SWM sector in Junnar. This is also perceived to be the reason 
for the problems not being solved. 

4.2 PROBLEM CAUSES AND THEIR DETAILS  

Information on the causes of the problems, and the details of the causes was collected from 
various sources. Collection of information on causes from various sources enabled validation 
of the information.  

Since Junnar town is not observed to have a separate waste transportation mechanism, the 
analysis of transportation mechanism is clubbed with the collection component of the SWM 
system. Also, since the treatment and disposal of waste is not handled separately at Junnar, 
the analysis of treatment and disposal is also combined. 

It may be noted here that the causes of problems reported here in the report are based on 
surveys carried out in the town to elicit opinions largely from the citizens of the town, and 
also from the municipal officials based on their readiness to divulge information related to 
the problems in the town's SWM system.  

4.2.1 Causes of problems in waste generation and segregation 

A large proportion of the citizens surveyed were unaware of the significance and 
importance of reduction and segregation of waste at source. Lethargy/ lack of will/ 
incapability of the city administration were cited as the reasons for this problem. On the 
other hand, the city administration reported that the citizens do not co-operate the efforts 
from the city management to ensure source segregation of waste; this was further 
aggravated by lack of staff to support such activity of the ULB. Additionally, a few key 
informants pointed out that the city administration may not be trying hard enough to 
spread awareness about segregation of waste at source, nor about the law that mandates 



17 

 

all waste generators to segregate waste at source. Even the Maharashtra Non-
biodegradable Garbage (Control) Act of 2006 mandates source segregation of waste. 

However, actually in the town, the citizens seem to be unable to judge the impacts of 
uncontrolled generation of waste and non-segregation of waste on the overall SWM system. 
The sense of citizens for ownership of the problems arising due to uncontrolled generation 
and non-segregation of waste needs to be built through extensive campaign for generating 
awareness. 

4.2.2 Causes of problems in waste collection and transportation 

A number of citizens reported that the collection staff do not go up to the doorstep of the 
households to collect waste from them. It was also reported that in case the citizens were 
expected to carry their waste up to the point of collection, the collection staff were 
expected to wait longer for the citizens to get their waste from the houses. Since this 
matching was not happening, some of the waste fails to be collected by the collection staff. 
This problem is reportedly further aggravated by a number of areas impossible to be 
covered by the door-to-door waste collection mechanism that employs a vehicle of certain 
size. Even the scheduling of this van was reported to not be matching with that of cleaning 
the roads. This resulted in much waste collected by sweeping the roads to lie waiting for the 
collection van. The citizens also reported that even though problems persisted in their 
areas, very few citizens registered grievance with the JMC. Citizens from areas just outside 
the limits of the JMC administration reported that the JMC did not take cognizance of the 
problems in those areas at all (e.g., from Panchaling Slum Area). 

A few citizens also reported that the waste from hospitals and other medical establishments 
in the town is mixed with the municipal waste stream in the town. 

A number of sources of information said that certain political parties were attempting to get 
mileage out of hindering activities related to collection of waste from certain electoral 
wards of the town. 

The JMC officials responded to these causes cited by the other sources of information saying 
that many citizens do not adhere to the schedule of the vans collecting waste from 
households. Citizens also reportedly have an intolerant attitude towards some of the 
inevitable mismatch of time for the van to collect waste from a few households. The officials 
also said that the citizens do not segregate their waste at the source despite publication of 
notices and information by the JMC requiring the citizens to segregate their waste. 
According to the JMC officials and staff operating the waste collection mechanism, the 
citizens: a) are rude and inconsiderate towards the employees collecting waste; b) many 
times dispose 'unacceptable sanitary waste' in the domestic waste stream; and c) through 
their increasing population pose a load that the town's SWM system cannot handle. 

The officials from JMC also reported that the new staffing pattern has resulted in decrease 
in the staff at the JMC while the population of the town is continuously increasing. The 
SWM system of the town is therefore unable to cope with the increasing pressure. 

It was also understood from a number of sources of information that politically influential 
entities altered the schedule of cleaning work across the city to adjust to their 'urgent 
needs'. On the social front, it was reported that only individuals from a certain social class or 
community are ready to work in the waste collection sector. This makes recruitment for the 
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task more difficult and the waste collection mechanism thus suffers. Even after recruitment, 
the workers in the SWM department wish to be transferred to other departments such as 
water supply. This is reportedly due to the fact that many workers in the SWM department 
are recruited based on the principle of 'compassion', meaning that many well educated 
unemployed individuals end up being recruited for the SWM department. This deters them 
from working in the SWM department. They therefore draw salary from the SWM 
department but attempt to be transferred to other departments and often succeed in doing 
so. Additionally, it was said that the expectations of these employees towards their payment 
are not met by the payments made by the JMC. This forces them to resort to various forms 
of borrowing money, which in turn requires them to take up additional work. This additional 
work either clashes with or disturbs the regular work of the SWM employees. 

It was also observed that no system existed for encouraging the workers if they performed 
well. Some of the workers also reported that the safety equipment were not provided to 
them according to the requirements of the heavy work, resulting in limitations and reduced 
efficiency in carrying out their task of waste handling.  

Some of the informants also reported that the development control regulations set by the 
development plan were not strictly adhered to, resulting in obstructions and hindrances in 
effective and efficient operation of the waste management system in Junnar. They also 
reported that the planning of the SWM system in the town did not elicit opinions and 
suggestions from the citizens for whom it is supposed to be planned. Another complex point 
raised by some of the informants was that many citizens of the town reportedly bought 
weak animals from the animal market at Junnar. These weak animals are then set free to go 
about the town and feed. These animals rummage the waste lying about in the town, 
aggravating the problems of waste in the town. The ultimate interest of these citizens is to 
have the animals feed for free and become stronger so that they can either be butchered or 
be sold for a profit. Additionally, it was also reported that reduction in the staff at JMC for 
SWM has opened up more requirements for appointment of private contractors, thereby 
also resulting in more possibilities of misappropriation of funds. The JMC overall is 
reportedly either reluctant or incapable to recognize the long term and strong benefits of 
effective SWM in the town. Another socially significant phenomenon pointed out by some 
of the key informants was that Junnar being a small town, those who raise voice against 
malpractices or inefficiencies in the system can easily be identified. Such identification of 
results in the possibility of them being oppressed or harassed. This stems reportedly from a 
politically significant point that the JMC is regarded as a tool to strengthen party politics for 
the Legislative Assembly. Most of the functions of the JMC are reportedly interfered in by 
the members of the legislative assembly who belong to the local constituencies. A deep 
rooted cause or a malady for these problems was reportedly the rigging of elections by the 
candidates, that reduces the accountability of the elected representatives to the voters. 

A study of the documents obtained from the JMC also revealed that despite the very 
different kinds of settlements across the town (dense, sparse, low-rise and high-rise), the 
collection mechanism does not take special cognizance of this fact to have technical details 
matching the needs of the various areas of waste collection. 
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4.2.3 Causes of problems in waste treatment and disposal 

According to the JMC officials, the waste treatment plant constructed for Junnar does not 
receive amount of waste enough to operate efficiently and viably. Non-segregation of waste 
at source was cited as one of the reasons for this. The JMC officials also cited delays in 
approvals of documents and other plans from the state level as the reason for non-
operational MSW treatment plant (as of December 2009). Also, the system to separately 
handle the bio-medical waste of Junnar town was reportedly in the planning stage. 

Key informants informed that a public pressure to positively influence the functioning of the 
JMC is absent in the town, due to various reasons mentioned in the earlier sub-section. This 
results especially in the problems related to treatment of waste. Additionally, lack of strong 
industrial or economic development reportedly hinders development of strong financial 
support to the town, making the JMC excessively dependent on grants from the 
government. This condition is in turn reported to have arisen due to lack of a direct 
connection to Mumbai (through lack of 'Darya Ghaat' road) and also an isolation of 16km 
from the Pune-Nashik highway. Lack of industrial development is also said to be engendered 
by the location of an extremely sensitive radio-telescope close to Junnar that cannot 
withstand vibrations. Another reason for the financial difficulties for JMC cited by a number 
of informants was that the JMC has to pay sizeable installments towards repaying the loans 
from various agencies such as those taken under UD-6, and from LIC.  

From the documents related to treatment of MSW in Junnar (chiefly the DPR of the scheme 
for treatment), it appears that a more thorough study of the on-ground situation of Junnar's 
MSW-related problems could have yielded a better and a more effective design of the MSW 
treatment system for the town. 

4.2.4 Responsible agents and their interests in perpetrating the causes of the problems 

All in all, summarily, the agents responsible for many problems related to waste collection 
were observed to be: 1. Citizens, 2. Politicians, 3. Interfering powerful citizens, 4. Workers in 
the system, 5. The administration at the JMC, 6. Administration and elected representatives 
at the JMC — each of these stakeholders were reported to be at some fault or the other, by 
the rest of the stakeholders. 

The various interests that prompted errant behaviour by these stakeholders were reported 
to be: 1. Ignorance, incapability and unwillingness of the citizens and of the administration, 
2. Insensitive attitude of the citizens towards regular duties of the collection staff, 3. 
Increasing need of the workers for money, and 4. Corruption. 

Additionally, it was reported that monitoring and enforcement of the MSW (Management 
and Handling) Rules, 2000 is reportedly lax, resulting in non-compliance of JMC with the 
rules.  
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4.3 ORGANIZATION AND ASSESSMENT OF CAUSES –  THE CAUSAL TREE  

Following diagram captures in brief the problems of Junnar's MSWM system and their causes. The objective here is to try to present a coherent picture of 
how intricately interrelated aspects of the town's SWM system may be responsible in giving rise to the various problems in the town. One observation here 
may be that to a large extent, weak or incapable administration of the city may be responsible for a number of shortcomings and problems in the SWM 
system; however, perceiving the system as depicted in the tree below may also enable identification of other spaces of intervention to improve the condition 
of SWM system in the town. E.g., making a self-initiated decision to segregate the waste at source may be useful in breaking the vicious cycle in the system.  

 
Figure 2 The causal tree for MSWM in Junnar 
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5  S O L V I N G  T H E  P R O B L E M S–P O S S I B L E  D I R E C T I O N  

This report aims to consolidate and effectively use the views of various stakeholders of the 
sector, and attempts to devise a direction for the efforts to solve the problems. The 
following sections bring this out step by step. 

5.1 RESULTS DESIRED TO ERADICATE CAUSES OF PROBLEMS  

The following table collates all the options perceived as possible by various respondents, for 
solving the problems of the SWM sector in Junnar. 

No. Root Cause(s) 
reported 

Desired results to eradicate the cause 

As per 
residents 

As per 
workers 

As per key 
informants 

As per other 
system staff 

1  Corruption and 
lack of 
willingness to 
work, political 
influence on 
the work 

Strong 
steps 
against 
corruption 

Ensuring 
sufficient 
payment to 
workers, 
encouraging 
workers to 
perform 
better 

Public 
participation and 
increased system 
accountability 

Imposing user 
charges to 
ensure financial 
viability of the 
system 

2  Insufficient 
manpower 

Hiring more staff Revision of the 
staffing pattern 
according to the 
real needs of the 
town 

Contract 
management in 
a better way 
(e.g., holding 
regular 
meetings of 
citizens to 
monitor the 
contractor's 
work) to ensure 
work is done 

3  Lack of funds No opinion Improving Junnar's 
standing in the 
trade scene, by 
constructing the 
'Darya Ghaat' that 
would improve the 
connection of 
Junnar with 
Mumbai 

Speedy 
approvals and 
processing at 
the state and 
central level to 
speed up the 
funds release 

4  Lack of 
administrative 
capabilities to 

No opinion Ensuring only 
capable staff and 
peoples' 

Training and 
capacity building 
of the staff and 
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No. Root Cause(s) 
reported 

Desired results to eradicate the cause 

handle work 
technically and 
managerially 

representatives 
constitute the JMC 

other members 
of the JMC 

5  No citizen unity No opinion Keeping out the 
political and 
personal interests 
of antisocial 
elements who try 
to sabotage social 
unification 

No opinion 

6  Lack of 
appropriate 
treatment of 
MSW and BMW 

 1. Clear initiative needs to be taken by 
the medical establishments in the 
town to treat their waste properly 

2. The next tranche of Finance 
Commission funds should be obtained 
quickly to facilitate the MSW 
treatment project establishment. 

Table 7 Solutions possible to eradicate the causes to problems 

5.2 ASSESSMENT OF OPTIONS AVAILABLE TO ACHIEVE THE DESIRED RESULTS  

There are a number of desired results, that could be achieved with a definite set of multiple 
options. The following table collates that set of options for achieving the desired results. 
This exercise is based on the collection of data and information from the town of Junnar, 
and encompasses various views obtained during this data collection exercise. 

Desired results to solve the 
problems of Junnar's SWM sector 

Options for achieving the results 

Financial strengthening of the JMC Improving property tax as a revenue source 

Implementing user charges mechanism for the 
SWM system 

Improvement of the solid waste 
collection efficiency in Junnar town 
through increased manpower 

Private participation in the collection mechanism 

Community based organizations participating in the 
collection mechanism 

Ensuring proper treatment of the 
MSW and establishment of a 
separate BMW treatment, collection 
and transportation facility 

Wait for the next tranche of the government grant 
to aid the plant establishment for both, MSW and 
BMW 

Establishing distributed waste handling mechanism 
(small composting pits, regulated and monitored 
BMW management facilities with the medical 
establishments) to reduce the burden on the town's 
waste management system 

Having adequately capable staff and 
office bearers in the JMC to manage 
the town 

Contracting out the management tasks 

Building capacity of the existing staff and office 
bearers 
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Ensuring public participation to 
reduce corruption 

Awareness building by the JMC 

Contracting out the awareness building task to 
either corporate or CBO entities 

Having strict regulations and 
monitoring mechanism 
implemented to ensure minimal 
deviation from the prescribed norms 
for waste treatment 

Establishment of a separate waste management 
regulatory cell by the JMC 

Hiring new staff with clear responsibility of 
monitoring and regulation of the waste 
management mechanism in the town 

Table 8 Consolidation of options possible to achieve desired results 

5.3 ANALYSIS OF STRENGTHS ,  WEAKNESSES ,  OPPORTUNITIES AND THREATS  

This section, in brief, aims to identify the challenges for effective SWM in Junnar, through 
analysis of:  

a. Strengths and weaknesses of the town as a ULB to be able to implement and carry out 
the solutions proposed or underway, and 

b. Opportunities and threats presented by the project-based and reform-based solutions 
implemented/ forthcoming. 

5.3.1 Strengths and weaknesses in terms of adopting the solutions 

Keeping in perspective the solutions from the previous section, the following table attempts 
to assess the strengths and weaknesses of the ULB. 

Aspect Strengths Weaknesses 

Of the town or the 
JMC 

Of the local 
academic 
institution 

Of the town or the JMC Of the local 
academic institution 

Geographical 1. Picturesque 
location, highly 
liveable conditions 
that may invite large 
community base 

2. 2ha. 17are land 
readily available for 
waste treatment plant 

No data Seclusion from the highway or the nearby strong 
development centres 

Social 1. Relatively less 
dense population as 
compared to a 
number of other C 
class MCs 

2. Quick grasp of 
social problems 
amongst the 
community 

Large human 
resource base 
in the form of 
students 
available 

1. Peace-loving and non-
agitated citizens, largely 
due to retired and second 
home population settling 
in Junnar 

2. Due to Junnar being a 
small town, the 
individuals involved in 
bringing about a change 
can be easily identified 
and thwarted the ways of. 

Considerable part of 
the student base may 
hail from outside 
Junnar, thereby 
isolated from 
Junnar's problems 

Political Direct connection of 
local political scenario 
with the state level 
political scene 

No data Many of the peoples' 
representatives have 
alternate base in nearby 
big cities, isolating them 
from Junnar's problems 

Usage of the 
educational 
institution to further 
political and personal 
interests 
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Aspect Strengths Weaknesses 

Financial No data No data Lack of large or 
sustainable commercial or 
economic activity that 
generates revenues for 
the JMC 

No data 

Administrative Centralized working No data Lack of willingness to 
improve or perform 
better 

No data 

Technical Little or no industrial 
or hazardous waste 
due to lack of heavy 
industrialization 

No data Proximity to the 
scientifically sensitive 
establishment at Arvi, 
Narayangaon 

No data 

Table 9 Strengths and weaknesses of local entities 

It was observed by the study team that there is no presence of community based 
organizations (CBOs) in Junnar who actively and continuously engage in the betterment of 
the town. The strengths and weaknesses analysis hence only focuses on the significant 
entities, viz. the JMC and the college situated in the town. 

5.3.2 Opportunities and threats from the reform initiatives 

The following table details the opportunities or threats posed by the reforms initiatives, for 
Junnar's SWM sector. 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

1.       Issue of Bonds 
by the ULB for raising 
funds 

1.       Raising funds from the 
market could act as an additional 
source of funds for the JMC.  

2.       Due to the inherent 
financial nature of fixed returns 
being payable on bonds, the 
funds raised through bonds carry 
an increased level of 
accountability to the 
stakeholders. 

1. Considering the overall relative 
lack of commercial and economic 
activity in Junnar, the bonds issued 
by the JMC are likely to elicit a 
weak response.  
This is further aggravated by the 
fact that a former council member 
of the JMC has been arrested for 
the bankruptcy of his financial 
institution. This, combined with 
the overall economic standing of 
the council raises serious concerns 
about the credibility of the council. 
2. The obligation to provide fixed 
returns on the bonds may result in 
a compulsive user charge 
mechanism to recover the O&M 
costs of the projects implemented 
by the ULB. 

Building capacity of the ULB 
officials and staff to handle the 
required work for this 

Building through 
transparent and 
accountable 
working of the 
council, an image of 
a credible 
institution which 
could in the future 
go for issuance of 
bonds. 

2.       Reforms 
introducing other 
sources of funds 
(Property Tax, User 
Charges for O&M cost 
recovery, and 
Rationalized Stamp 
Duty) 

1. Considering the expanding 
residential property market in 
Junnar by the second-home and 
pensioners' investments, there 
could already be a tendency to 
not evade property taxes. 
However, the rationalization of 
property tax (PT) may reduce 
cases of property tax payment 

linking of property tax with locality 
may raise issues related to equity 
of service provision in particular 
areas. For example, the level of 
basic service provision such as 
SWM, water supply or sewage 
should ideally be uniform across all 
areas of a city; however, the 
difference in PT payments made by 

1. Ensuring willingness of the 
staff and other mechanism to 
rationalize the system 
2. Establishing a mechanism to 
prevent the 'social bullies' from 
evading property tax 
payments. 

Direct inclusion of 
high end 
technology (such as 
GIS) in property tax 
mechanism may 
mean upping the 
tax for many 
payers, 
necessitating a 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

evasion.  

2.   Establishment of 
accountability of the ULB to the 
residents through a clear relation 
between user charges and SWM 
system provision may boost 
revenues. A well regulated user 
charges mechanism is a key, 
though. 

residents of different localities may 
result (informally at the political 
level in the ULB) in differences 
between the level of service 
provision across different areas. 

mechanism to 
ensure equity in 
property tax 
charging. 

3.       Introduction of 
Double Entry (Accrual 
Based) Financial 
System 

This reform may be utilized by 
the JMC to start building the 
image of a credible and 
transparent institution. 

Strong opposition is possible from 
the corrupt entities who do not 
want this transparency to be 
ingrained in the working of the 
JMC. 

1. Incorporation of this may 
require a higher level of 
knowledge of accounting as a 
field. 

1. Establishment of 
a strong public 
disclosure and 
public participatory 
mechanism to curb 
the anti-
transparency forces 
would be required. 

4.       Introduction of 
Internal Earmarking of 
funds for providing 
basic services to urban 
poor 

Extension of the SWM service to 
the poor, inhabiting the town 
area, and also to those at the 
fringes of the towns could be 
achieved by incorporation of this 
reform. 

Issues related to funds 
prioritization, arising from the 
weak financial condition of the 
JMC may arise, to decide the 
priorities of the services provided. 

Capacity building, and creating 
willingness amongst the staff 
to perform better for public 
good are essential to convince 
the administration the need to 
implement this reform. 

A clear transparent 
and participatory 
mechanism to 
prioritize the 
service provision to 
the poor, with 
ensured significant 
participation from 
all the stakeholders, 
needs to be 
established. 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

5.       Encouraging 
Public-Private 
Partnerships (PPPs) 

Junnar already has a history of 
private participation in waste 
management through contingent 
engagement of private parties in 
waste management, and through 
the ongoing initiative to establish 
the treatment plant for Junnar's 
waste. This could be used as a 
learning platform to manage the 
future private participation in 
Junnar's waste management 
sector. 

1. Commercialization through 
privatization of municipal services 
such as SWM, may put burden of 
user charges on the users. 
2. The private operator needs to 
be carefully assigned 
responsibilities to, to avoid 
situations where the operator does 
not provide services to areas that 
do not generate enough profits. 

Capacity building of the JMC 
staff and office bearers to learn 
lessons from the past 
experience and use those in 
the future. 

Well regulated user 
charge mechanism 
to ensure equity, 
along with a 
participatory 
mechanism to 
decide 
responsibility 
allocation to the 
private operator 
needs to be devised 
and implemented. 

6.       74th 
Constitutional 
Amendment Act 

Among other things, the ULB has 
been made totally responsible for 
SWM services by this act. This 
may result in a direct 
accountability of the locally 
selected government body to its 
residents, for service provision. 

Social bullies and corrupt entities 
have been misusing the financial 
powers bestowed upon the ULBs, 
to their personal or political 
interests. This may continue in the 
future of new initiatives. 

Awareness and capacity 
building of the community as 
well as the ULB staff 

Ensuring 
transparency and 
participation in the 
functioning of the 
JMC is a vital aspect 
to ward off the 
threats posed. 

7.       Community 
Participation Law 

1.   Better decision making (e.g. 
what kind of systems will 
perform better for particular 
areas) has been made possible 
through direct community 
participation, vis-à-vis the current 
closed-doors system. 
2.   Through participation and 
inviting comments from the 

 1. Ensuring the information 
reaches all stakeholders of the 
system by active steps taken by 
the JMC is an essential step. 
2. Capacity and awareness 
building of citizens and JMC 
staff members alike 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

community stakeholders, the 
equity principle may find more 
space in the decision making 
process. 

3.   Through community 
participation in decision making, 
the self accountability of the 
citizenry may be enhanced. (For 
example, if a decision is made to 
enforce source segregation of 
waste, if residents are a part of 
the decision made, they are more 
likely to comply) This may result 
in better system operation. 

8.       Public Disclosure 
Law 

1.   Establishing Public 
Consumption Standards is a part 
of the steps to be taken for this 
reform. Such standards may be 
extended to the SWM system, 
translating possibly to the upper 
limit on how much waste could 
be generated. 
2.   Increased accountability 
towards public through regular 
voluntary disclosure of 
information by the relevant 
governing bodies would help 
mitigate the helplessness 

In a small place like Junnar, this 
may not be effective given the 
feeling of insecurity amongst the 
active members of the society 

 Building a strong 
unified base to 
ensure no 
insecurity is 
involved in the 
public participation 
mechanism 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

expressed by the citizenry, 
towards the decision making 
framework, and the corruption 
giving rise to service failures, 
including those of SWM system. 

3.   Key and far-reaching 
decisions such as the site of the 
SW treatment plant, collection 
mechanism to be implemented 
could be invited public opinion 
on, through information 
disclosure. This may result in 
avoiding delays arising out of 
improper planning and grievance 
redress in the relevant 
conditions. 

9.       City Planning as 
a function of the ULB 

1.   Advance planning for a 
suitable system of SWM, and the 
development control regulations 
required for that as part of the 
city planning, may address the 
inequity- and inefficiency- related 
problems. 

In Junnar, it was reported that 
there is a strong nexus of the city 
management with the prominent 
developer in the city. Such nexus 
formation may result in flouting of 
the rules and regulations, posing a 
threat to the proper functioning of 

Capacity building of the ULB 
officials is an essential aspect 
of this 

Nexus formation 
and corruption are 
maladies that need 
long term action 
through 
participation and 
transparency 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

the SWM system. For example, it 
was reported that a number of 
buildings have been constructed 
with incorrect setbacks, causing 
hindrances to the collection vans 
plying in the area. 

building. 

10.   Introduction of E-
governance (GIS/MIS) 

1.   Enabling remote grievance 
registration without personal 
contact, vis-à-vis the current 
situation where residents 
hesitate/ are unable to visit the 
ULB themselves, may improve 
the resident feedback 
mechanism. 

2.   Better monitoring of systems 
by higher-ups in the hierarchy 
may be possible. 

Such a reform may translate in 
abolition of mechanism for 
grievance registration in person, 
thereby alienating the residents 
who do not have access to 
communication modes such as the 
internet. 

In Junnar, this is likely to be the 
case with many residents. 
Additionally, there is a significant 
amount of floating population in 
Junnar that may not be able to use 
the governance mechanisms 
established in the town. 

Ensuring proper via-media are 
established to enable all the 
community components to be 
able to use such e-governance 
related aspects. 

Widespread 
installation of the 
infrastructure 
required to 
implement the 
reform. 
Also, consideration 
of the fact that 
there is a significant 
amount of floating 
population needs to 
be incorporated in 
the implementation 
of the reform. A 
workable solution 
could be devised 
based on the multi 
stakeholder 
dialogue. 

11.   Ensuring delivery 
of basic services 

1.   Ensuring SWM will also be 
covered as a basic service, and 
this may mean ensuring 

 Capacity building of the ULB 
staff and officials 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

accountability through service 
provision to all residents, and 
also through a well functioning 
grievance redress mechanism, by 
the ULB. 

12.   Structural 
Reforms 

1.   Creation of cadres for class 2 
and class 3 staff may address 
problems arising out of locally 
vested interests of staff such as 
those of health inspector, head of 
the health department, sanitary 
inspector etc. 

Inclusion of staff from places away 
from Junnar may result in such 
staff members not having a real 
feel of the problems in the town 

Building willingness and 
capacity to handle change and 
also to be able to appreciate 
the need for such an initiative 

Awareness building 
and sensitization of 
the staff who 
belong to places 
other than Junnar 

13. Administrative 
reforms 

1.   Overall improvements in 
transparency and accountability 
may be achieved, possibly 
contributing to effective services 
provision. 

 Creating a willingness amongst 
the staff and office bearers in 
the Junnar MC to ensure the 
reforms actually achieve what 
they are designed to achieve. 

 

14.   Repeal of Urban 
Land Ceiling Act 

No direct relevance 

15.   Reforming rent 
control laws 

No direct relevance 

16.   Building by laws 
to streamline 
construction approval 
process 

No direct relevance 

17.   N.A. 
simplification 

No direct relevance 

18.   25% earmarking 1. Earmarking of land for housing  Creating awareness to ensure  



 

 32 

Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

of land for poor for 
housing (LIG/MIG) 

of economically weaker sections 
may ensure identification of poor 
settlements, thereby possibly 
translating to avoidance of 
exclusion of such areas from 
SWM provision. 

public participation and 
building of pressure on the city 
administration to ensure the 
implementation of the 
initiative 

19.   Computerization 
of registration of land 
and property 

1.   A possibly simplified property 
registration mechanism through 
remote systems may ensure 
property identification, further 
resulting in avoidance of 
unregistered properties, 
improving tax collection and the 
overall financial health of the 
ULB. 

 Capacity and awareness 
building 

 

20.   Property title 
certification system  

No direct relevance 

21.   Security of tenure 1.   Illegal settlements, especially 
of the economically weaker 
sections, may be avoided as a 
result of this reform. Ensuring 
SWM service provision to those 
may thus be achieved. 

 Capacity and awareness 
building 

 

22.   Bylaws for waste-
water recycling 

1.   An improved drain 
management is an implicit 
prerequisite for this reform. Such 
improvement may aid the SWM 
service provision, through 

 Build administrative 
capabilities to be able to 
appreciate the technical 
linkages between the drain 
systems and SWM systems. 
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Reforms Opportunities Threats Prerequisites to ensure 
opportunities 

Steps to mitigate 
the threats 

avoidance of dumping of waste in 
drains. 

23.   bylaws for 
rainwater harvesting 

No direct relevance 

Table 10 Feasibility Analysis of Reforms for the JMC (In prevailing conditions) 
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5.3.3 Opportunities and threats from the new staffing pattern 

As part of the structural and administrative reforms, the staffing at JMC also has been 
altered. The following table summarizes its contents and also the impacts possible on 
Junnar's SWM sector. It may be noted that although most of the posts mentioned as per the 
staffing pattern are filled, the staffing at the JMC is reportedly always plagued by frequent 
absenteeism at especially at the level of the workers. 

No. Position / 
Post 

No. of 
permanent 
Posts 

No. of 
temporary 
Posts 

Component of the SWM system that 
will be affected due to such staffing 
(segregation/ collection/ 
transportation/ treatment/ recycling/ 
disposal) policy 

1.  Sanitary 
inspectors 

1 (class 3)  A single sanitary inspector handles the 
SWM related work in Junnar, and it 
was also reported that the same staff 
member is also responsible for issue of 
domicile certificates, birth/ death 
certificates etc. additional 
responsibilities. 

2.  Health 
officers 

Not 
mentioned 

  

3.  Head of the 
health 
department 

Not 
mentioned 

  

4.  Supervisors 1 (class 4)  Currently there were reported to be 
two supervisors. The work monitoring 
was still reported to need more staff. 

5.  Workers 
(total) 

25 (class 4) 3 (class 4)  It is not mentioned if this staff number 
is inclusive of the staff needed to 
sweep the roads or is limited to the 
staff required for the collection of 
waste. 

It was reported that the collection of 
waste in Junnar is heavily affected due 
to overburdened staff. 

6.  Street 
sweepers 

Not 
mentioned 

  

7.  Drivers Not 
mentioned 
for SWM 
sector 

 Collection and transportation of waste 
are sensitive to recruitment of drivers 
for the vans. 
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No. Position / 
Post 

No. of 
permanent 
Posts 

No. of 
temporary 
Posts 

Component of the SWM system that 
will be affected due to such staffing 
(segregation/ collection/ 
transportation/ treatment/ recycling/ 
disposal) policy 

8.  Other staff 
related to 
SWM system 

No mention   

Table 11 Effects of the staffing pattern in Junnar on the SWM sector 

5.3.4 Opportunities and threats from on-going and proposed initiatives – the project 
DPR 

The Ministry of Urban Development, issued guidelines as to what should be contained in a 
project DPR, for solid waste management. The following table summarizes a comparison of 
the DPR for Junnar's SWM project, with these guidelines, to identify the standing of the 
DPR. 

The objective of this exercise is to enable issues to be raised about the following points: 

1. Effective and efficient utilization of funds invested in preparation of the DPR; 

2. Feasibility and applicability of measures suggested in the DPR to the on-ground 
situation in the town; 

3.  The measures taken for improvement in the town's SWM system need to be owned 
by the town's citizens, because otherwise the system may not function effectively, as 
observed in the case of mismatch between the measures for collection and 
treatment of waste. 
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Importance of the component If the DPR contains the relevant 
aspects, what are the steps 

required to ensure their 
effectiveness? 

If not‡, steps needed to compensate for such shortcoming 
of the DPR 

Components specified from CPHEEO manual and JNNURM Guidelines 

Population projections of the city over the project life period 

The amount of waste generated and hence 
the project capacity required depends directly 
on this 

The area-wise pattern of 
population growth also needs to 
be forecasted, to ensure proper 
waste collection. 

In Junnar's case, the statement 
and estimates of the DPR 
contain those for YAWAL 
council. (Table 1 in the 
annexure of the DPR) 

 

Present condition of the city, population and area covered by the existing SWM system 

The applicability of modifications/ 
improvements suggested in the DPR would be 
based on this. 

The on-ground situation needs 
to reflect clearly in the report, 
such as the 1200 m length of 
road sweeping assigned to each 
road cleaning worker. 

 

Justification/ need for the proposed SWM project 

Principle of accountability towards the 
stakeholders of the project is reflected in this 
component 

The options for enforcement of 
the mechanisms proposed also 
need to be worked out by the 

 

                                                       
‡ The document by the title of DPR with the study team does not contain this information 
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Importance of the component If the DPR contains the relevant 
aspects, what are the steps 

required to ensure their 
effectiveness? 

If not‡, steps needed to compensate for such shortcoming 
of the DPR 

JMC 

Soil characteristics, topography, geology of the city; groundwater tables in different seasons, 

Waste management components such as 
transportation, treatment and land filling have 
direct and important connections with soil, 
groundwater etc resources. 

 Environmental impact assessment of the project should be 
carried out, to assess what environmental components will 
have impacts from the project. These need to be assessed 
and taken corrective steps to protect. 

Environmental Impact Assessment 

The project planning phase should consider 
the impacts the project will have on its 
surroundings 

 Public consultation should be carried out, on the project 
planning document, to build a primary base for the impact 
assessment study. The technical impact assessment should 
be based on the comments and views expressed in the 
consultation, to establish the findings and the way 
forward. 

Report of field study covering the quantity and quality of various types of wastes generated in the city, and the technical parameters of the 
existing SWM system 

Each type of waste requires dedicated 
management mechanism. The DPR must 
acknowledge this fact. 

Verification of whether the real 
on ground situation has been 
considered in the DPR needs to 
be done. 

 

Analysis of options possible for waste management and selection of appropriate alternative; justification of the mechanism and machinery 
required for waste management; Detailed design and drawings of various waste management components 

This is also a part of the transparency and 
accountability in the decision making process. 

 Private participation has been proposed in the composting 
mechanism for treating Junnar's waste. Entry level public 
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Importance of the component If the DPR contains the relevant 
aspects, what are the steps 

required to ensure their 
effectiveness? 

If not‡, steps needed to compensate for such shortcoming 
of the DPR 

participation should be carried out to justify the 
mechanism proposed in the DPR and ways to mitigate the 
possible concerns arising out of the implementation of the 
recommendations of the DPR. 

Benchmark-based justification for land requirement for treatment/ segregation facilities 

Important as a part of mechanism to ensure 
accountability towards the land provision by 
state government for SWM projects. 

 Since the 2ha 17are piece of land is already available in the 
precincts of Agar GP, the land based analysis may not 
appear in the DPR for Junnar. 

Detailed plans for operation of the project, treatment of leachate, public awareness measures, issues for capacity building, community 
participation etc 

Apart from a competitive establishment of the 
project, sustainable operations and 
management of the project is an equally 
important thing. Well thought out decisions 
are needed to ensure that. 

The practicability of the options 
and measures proposed in the 
DPR should be verified through 
a multi-stakeholder dialogue. 

 

Additional components to be assessed 

Typographical mistakes 

The DPR should be accurately prepared, 
reflecting the efforts put into preparation 

 In annexure of Junnar's DPR, there is a table that is titled 
"Statement & Estimates of Yawal Municipal Council" – this 
should be checked and corrected if necessary 

Validity of judgments and analysis – existing situation of solid waste in Junnar 

The report says (page 2) that "Sample has 
been given to Laboratory and waiting for 

 Additional information on this matter should be sought 
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Importance of the component If the DPR contains the relevant 
aspects, what are the steps 

required to ensure their 
effectiveness? 

If not‡, steps needed to compensate for such shortcoming 
of the DPR 

report" and still the composition has been 
provided. The details of which laboratory was 
trusted the job of analysis etc have not been 
provided. 

Comparison of the norms required according 
to the type of waste generated, the 
population etc., to the existing situation needs 
to be provided in the document to justify the 
recommendations in the report (page 4) 

 An additional study should be carried out with the help of 
capable entities in the field to supplement the project 
recommendations. 

Capturing of the actual situation in terms of 
informally transferred workers, on ground 
worker problems, on ground situation of 
community participation needs to be properly 
captured to ensure the effectiveness of the 
project. 

 Multi-stakeholder dialogue is a valid way to bring out 
these aspects and to attempt to work out possible 
solutions on the issues related to those. 

All action points including the 
recommendation based on joint sanitary 
landfill with nearby Council 

 Clear responsibility allocation plan, including the meetings 
with the corresponding municipal council, should be 
prepared and discussed in a multi-stakeholder 
participatory discussion. 

Table 12 Comparison of Junnar's DPR to the stipulated requirements
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6  C H A R T E R  O F  D E M A N D S ,  T H R O U G H  A  P R O C E S S  O F  M U L T I -
S T A K E H O L D E R  D I A L O G U E  (MSD)  

Based on the options for achieving the desired results, and the opportunities and threats 
posed by the on-going or proposed project or reforms initiatives, a multi-stakeholder 
dialogue should be carried out. This dialogue would enable various stakeholders of the 
town's SWM system to come together to a common platform, and understand the 
limitations and difficulties of each other. A common meeting openly inviting anyone 
interested to join may be arranged as a format of the dialogue. 

 Such a dialogue would enable: 

a. Selection of the options actually to be implemented, these would include: 

i. The options to solve the problems, as per Table 8, 

ii. The steps to be taken to ensure the recommendations in the project DPR are 
effective, as per Table 12, and  

iii. The steps to be taken to enhance the opportunities and mitigate the threats 
arising out of reforms, as discussed in Table 10 

b. Action plan and clear responsibility allocation along with an agreed and accepted time 
frame for implementation, to various entities that would participate in the option 
implementation. This would be based on the analysis of the strengths and weaknesses 
of various stakeholder entities, as summarized in Table 9. 

At the same time, there would be issues at a very broad level, that would form what may be 
referred to as the 'maladies' affecting the SWM sector in Junnar. Alleviation of such 
maladies would form the long term action plan, to be systematically devised based on the 
deliberations in the multi-stakeholder dialogue. This is because the maladies may be deep-
rooted in the system and therefore may require efforts lasting longer than those to solve 
the other issues. 

At the same time, the analysis carried out by the study team has thrown up two classes of 
aspects: the burning issues to be taken up by the MSD in the longer term, and the 
immediate actions required, largely irrespective of the outcome of the MSD. 

6.1 ACTION POINTS ON A PRIORITY BASIS  

The following table summarizes the action points that may need to be taken up in the short 
term, on a near-immediate basis. This may be subject to the discussion in the MSD. Such 
discussion may result in alteration, revision, modification or refinement of the points 
mentioned here. 

It may be noted that these points arise from the analysis of the current situation and the 
reforms, along with the general standing of the JMC, carried out by the study team. 

No. Action point Brief details Reforms that 
support the initiative 

1.  Devising a clear 
community participation 

It was observed that most of the 
grievances of the residents do not 

Community 
Participation Law, 
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No. Action point Brief details Reforms that 
support the initiative 

and transparency 
mechanism in the form of 
either regular 
interactions, or a 
continuously available 
counter at the JMC 

reach the JMC, chiefly due to the lack 
of a grievance redressal mechanism. 
Such a real-time interface between 
the residents and the JMC needs to 
be established on a priority basis. 

Public Disclosure Law 

2.  Preparation of an 
indicative regulation to 
ensure financial and 
technical sustainability of 
the SWM system 

For an instance, the waste generators 
could be charged based on the 
amount and quality of waste they 
generate.  

To enhance the tendency to 
segregate waste at source, incentives 
could be given to the waste 
generators who segregate their 
waste. 

The charges mechanism could either 
be slab-based such as in case of water 
connections, or on the basis of 
amount of waste generated. 

Publication of 
consumption 
standards, as a part 
of the reforms 
translates directly to 
specifying how much 
waste could be 
generated by each 
waste generator. 

Additionally, this 
initiative could be 
clubbed with the 
design of user charge 
scheme, according to 
the corresponding 
reform. 

3.  Capacity building of the 
JMC officials and office 
bearers to be able to 
appreciate the technical 
and on-ground issues 
involve  

A mechanism to impart capabilities to 
the administration and also the 
elected public representatives, to be 
able to critically assess project and 
reforms initiatives. This is essential to 
ensure the correct types of 
alternatives for problem solving are 
taken up by the JMC. 

Administrative and 
Structural reforms 
are the reforms that 
include capacity 
building of the city 
managers as a 
component. 

4.  Participatory and 
regulatory initiative to 
reduce the burden on 
Junnar's solid waste 
management system, 
through generation 
control 

A drive should be taken up to reduce 
the burden on Junnar's SWM system 
at least until a streamlined process is 
in place for waste treatment at 
Junnar. 

Community sensitization through a 
massive awareness campaign should 
be launched by the JMC, with the 
available staff. 

This should include using the existing 
media reporter base, holding informal 
meetings across the town, and issuing 
informal guidelines on distributed 

None of the reforms 
considers waste 
reduction as a way 
out from SWM 
system issues. 
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No. Action point Brief details Reforms that 
support the initiative 

composting of HH waste. 

For the bulk waste generators, the 
distributed waste treatment initiative 
should be especially pressed forward 
for. 

The equity issues in this (e.g. for 
generators who do not have direct 
access to adequate land for treating 
waste) need to be resolved by a 
participatory process. 

Clear responsibility allocation to the 
community and other willing entities 
should be carried out, with definite 
time line design. 

5.  Prioritization of the 
collection mechanism, 
irrespective of bullying 
and political influence, 
through widespread 
participation and 
accountability through 
interfacing between the 
JMC and the residents 

According to the information 
provided to the team, the system 
staff mentioned that the town could 
be kept clean with the available 
manpower and equipment, if the 
political influence on the waste 
collection mechanism could be 
avoided. 

Such situation could be achieved 
through a widespread campaign 
taken up by the JMC to establish a 
transparent and accountable 
mechanism for waste collection, 
along with an effective grievance 
redressal mechanism. 

The CPL and PDL 
reforms as discussed 
above. 

The prioritization and 
scheduling could be 
discussed in a 
participatory drive, to 
incorporate issues as 
far as possible, and 
to devise a workable 
solution. 

6.  Separation of the BMW 
stream from the MSW 
stream in Junnar by strict 
enforcement and 
monitoring of BMW 
related regulation from 
the government. 

The Maharashtra Pollution Control 
Board has been made the enforcing 
and monitoring entity for ensuring 
the observation of relevant waste 
management regulations. Although it 
is reported that widespread 
corruption and lethargy affects the 
way MPCB works, public pressure 
building and influence on the 
workings are believed to make a 
difference. 

Community 
Participation and 
Public Disclosure 
Laws 

Table 13 Action points for short term, on priority basis 
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6.2 BURNING ISSUES FOR THE MSD  TO BE TAKEN UP IN THE LONG TERM  

The following table summarizes the burning issues that have been observed, and need 
elaborate discussion during the MSD. 

No. Issue Source 

1.  A total of over Rs. 1 crore has been spent 
on solid waste management over last 
three years. Considering the capacity of 
the system required for handling Junnar's 
solid waste (around 7.5 TPD), was this 
expenditure justified? This may need to be 
examined in the light of the CPHEEO's 
norm of about 5 crore rupees for 
modernization of SWM system for a town 
of population 1 lakh (Table 21.2 of the 
CPHEEO's manual on SWM) 

The documents, recording the 
expenses incurred on the SWM 
system in Junnar. 

2.  If the waste generated is about 7.5 TPD in 
Junnar, why was a higher capacity plant 
without the provision for step-wise 
operation of the plant, proposed and 
accepted? 

It was reported by the staff from 
the health department that the 
treatment plant does not get 
adequate amount of waste input 
for processing, from Junnar. It is 
therefore infeasible to operate the 
plant. 

3.  If there is such a shortage of staff in the 
SWM system, especially collection, why is 
there informal and illicit transfer of 
workers from the SWM department to 
other departments of the JMC? 

The actual number of workers 
working for collection was observed 
to be less than those on the payroll. 
Informal worker transfers between 
departments was reported to be an 
issue. 

4.  What does the term 'solid waste 
management' in the expense heads of the 
JMC mean? Why are there no details? 

The expense statements from the 
annual reports with the budgets of 
the JMC have this head with 
sizeable expenditure mentioned 
against those. 

5.  Why does the term 'Yawal Municipal 
Council' appear in the project DPR for 
Junnar? Why does the DPR not include 
vital components such as the 
environmental and social impact 
assessment of the proposed project? Why 
are there no alternatives assessed for 
feasibility and then selected for 
recommendation to the JMC? 

The DPR analysis has been carried 
out based on the documents 
provided by the JMC to the study 
team. 
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No. Issue Source 

6.  Why is there no measure proposed to 
control the amount of waste dumped by 
the residents, into Junnar's SWM system? 
Why are there no quantified and strict 
recycling directives to be adhered to by 
Junnar's residents? 

No document or system inputs 
analyzed by the study team has 
ever dealt with waste generation 
control as a mechanism to ease the 
load from the SWM system in 
Junnar. Especially in light of the lack 
of efficient disposal mechanism and 
the inhabitation around the facility 
leading to grave issues, this 
measure should have been included 
on a priority basis in the 
documentation. 

Table 14 Burning issues for the multi-stakeholder dialogue, thrown up by the analysis 

7  C L O S U R E  

The findings of this study show that different stakeholders have different perceptions about 
solid waste management system in Junnar. Irrespective of the different ideological positions 
they subscribe to, their perceptions and beliefs pertaining to the status and issues in the 
SWM, as well as about its causal analysis, reveal a complex picture. Importantly, many of 
these issues are neither in the purview of the ULB nor that any individual stakeholder is 
capable to handle the issues, further highlighting the need for framing policies for 
participatory decision making. Considering that, this report attempted at staging the 
perceptions and views of the stakeholders involved, to the extent possible at one place. It 
was also learnt over the data collection exercise that such an approach was taken by few, if 
not none, earlier initiatives to resolve the issues in the municipal service provisioning sector. 
Thus, the report aims to construct a grouted foundation, in order to provide contents for 
deliberations for seeking prudent first-step solutions towards better service provisioning in 
the solid waste management sector in the town. 

 



 

 45 

 

Annexure - List of Sources of Information 

Social Workers 

1. Mr Pruthviraj Mate 

2. Mr Vajir Khan 

3. Mr Ravi Kajale 

4. Mr Chandrashekhar Joshi 

5. Mr Pankaj Gawade 

6. Ad. Natha Shingade 

7. Mr Kailas Mansukh 

 

Bureaucrats 

8. Mr Deepak Zinjad 

 

Municipal Staff 

9. Mr Ramesh Khatri 

10. Mr Sambhaji Tamboli 

11. Mr Ganpat Rokade 

12. Mr Anand 

 

Educational Resources 

13. Nagar Library 

14. Prof. Purane 

15. Mr Balasaheb Mane 

Reporter 

16. Mr Datta Mhaskar 

Social-Political workers 

17. Mr Nitin Sasane 

18. Mr Chandrakant Doke 

19. Mr Chandrakant Kadam 

20. Mr Amol Gaikawad 

21. Mr Milind Madake 

22. Mr Sanjay Wavhal 

23. Mr Bhai Purvant 

24. Mr Natwarlal Mutha 

25. Mr Nandkumar Tamboli 

26. Mr Sunil Meher 

Ruling Party 

27. Mr Bashir Tirandaj 

28. Mr Rajendra Buttepatil 

29. Mr Sanjay Sakhala 

30. Mr Dinesh Dube 

 Opposition Leader 

31. Mr Madhukar Kajale 

 

 


